Name: Kimberly Zhang

Web Development Project
Task Breakdown

Task	Date Due (Planned)	Date Due (Actual)
1. Create user story backlog	3/10/18	3/28/18
2. Create low fidelity wireframes	3/10/18	3/10/18
3. Create mid-fidelity wireframes; turn in progress check	3/20/18	3/21/18
4. Create high-fidelity wireframes (mobile responsive)	3/22/18	3/28/18
5. Find additional images/research as needed	3/22/18	3/28/18
6. Implement CSS grid layout and code index page	3/22/18	3/28/18
7. Finish coding about us page and test pages	3/23/18	3/28/18
8. Finish coding products page and test page	3/24/18	3/28/18
9. Finish coding special occasions page and test page	3/25/18	3/28/18
10. Finish coding order form and contact us page; test pages	3/26/18	3/28/18
11. Finish coding sales data page and test it	3/27/18	3/28/18
12. Complete documentation	3/27/18	3/28/18