Name: Kimberly Zhang

## Web Development Project Task Breakdown

| Task   | Date Due  | Date Due |
|--|-----------|----------|
|  | (Planned) | (Actual) |
| 1. Create user story backlog                                 | 3/10/18   | 3/21/18  |
| 2. Create low fidelity wireframes                            | 3/10/18   | 3/10/18  |
| 3. Create mid-fidelity wireframes; turn in progress check    | 3/20/18   | 3/21/18  |
| 4. Create high-fidelity wireframes (mobile responsive)       | 3/22/18   | 3/26/18  |
| 5. Find additional images/research as needed                 | 3/22/18   | 3/22/18  |
| 6. Implement CSS grid layout and code index page             | 3/22/18   | 3/22/18  |
| 7. Finish coding about us page and test pages                | 3/23/18   | 3/23/18  |
| 8. Finish coding products page and test page                 | 3/24/18   | 3/24/18  |
| 9. Finish coding special occasions page and test page        | 3/25/18   | 3/24/18  |
| 10. Finish coding order form and contact us page; test pages | 3/26/18   | 3/24/18  |
| 11. Finish coding sales data page and test it                | 3/27/18   | 3/24/18  |
| 12. Complete documentation                                   | 3/27/18   | 3/26/18  |